Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060049-8

☐ SECRET ☐ CONFIDENTIAL ☐ UNCLASSIFIED

4997023

CONTRACT INSPECTION REPORT

CONTRACT NO. | TASK NO.

25X1

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE: 23 November 1966

INSPECTION REPORT NO. *(If final, so state)*: 26

ESTIMATED COMPLETION DATE: 31 March 1967

NAME OF CONTRACTOR

25X1

TYPE OF COMMODITY OR SERVICE

Aspheric Lens Study

THE CONTRACTOR IS ON SCHEDULE ☒ YES ☐ NO

PER CENT OF WORK COMPLETED - 88%

PER CENT OF FUNDS EXPENDED - 88%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO

IF YES, CHECK TYPE

☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ EXCELLENT
3. ☐ VERY GOOD
4. ☐ ABOVE AVERAGE
5. ☒ AVERAGE
6. ☐ MINIMUM ACCEPTABLE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER *(Specify)*

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR: 22 November 1966 (telephone conversation)

SIGNATURE OF INSPECTOR

NGA Review Complete

25X1

DIVISION: TDS

SIGNATURE OF APPROVER

25X1

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060049-8

FORM 8-66 1897 USE PREVIOUS EDITION ☐ UNCLASSIFIED ☒ CONFIDENTIAL ☐ SECRET (12-36)

☐ SECRET ☒ CONFIDENTIAL ☐ UNCLASSIFIED
Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060049-8

NARRATIVE REPORT ☒ INTERIM ☐ FINAL

A memorandum regarding the course of this contract has been written under separate cover. Development Staff personnel are currently being canvassed for possible optical problems to be considered by Dr. [redacted] during the remainder of the contract.

25X1

Approved For Release 2005/11/21 : CIA-RDP78B04770A001500060049-8
☐ UNCLASSIFIED ☐ CONFIDENTIAL ☐ SECRET